

Bralorne Sewer Update

June 23, 2017

What is complete:

- Detailed design.
- Survey for Rights-of-ways (ROW's).
- Environmental Impact Assessment.

Why was an Environmental Impact Assessment required:

This project triggered a requirement to undertake an Environmental Impact Assessment (EIA) because the outfall will now be combined. While the amount of sewage has not increased overall, it has effectively doubled at one point on the river and exceeded our current operating permit. In order to get a new permit, an EIA was required. Within the EIA, the effects of having a sewer system that serviced both townsites, the mine and potentially Bradian was explored – should the system be expanded to incorporate those two additional areas in the future.

What is outstanding:

- Acceptance of the ROW's and registering them with the Province.
- Approval by the Province of the Environmental Impact Assessment Report.
- Securing the location for the treatment system.

What is the expected timeline:

- Mid – end of July: Registering the ROW's
- End of July: Go to Tender for the Construction of the System
- End of August – Tender Closes, proponent chosen.
- September – start of construction

Once we have chosen a proponent, we will know more about their proposed work schedule. This schedule will be shared with the community to keep you informed of when to expect works on your property.

Please call the SLRD directly if you have any questions about this project:

Janis Netzel, Director of Utilities and Environmental Services

jnetzel@slrd.bc.ca

1-800-298-7753 ext. 240